



Accomplishment Report
Infrastructure Projects of Tarlac State University for 2014 (thru Public Bidding)
as of August 19, 2014

Project Name	Implementing Agency	Brief Description of the PPA	Contractor/ Supplier	Mode of Procurement	Funding Source	Cost or Approved Budget	Project Duration		Location
							Start Date	Completion Date	
Construction of 3-Storey Business Center Building with Mezzanine	Tarlac State University	Construction of a 3-Storey Building to be used by the Business Center (Production Office)	GM Square Construction	Public Bidding	Business Center Fund	₱ 11,181,200.53	September 19, 2013	May 19, 2014	TSU Main Campus
TSU-Hostel Building Renovation	Tarlac State University	Repair and renovation of Hostel Building	JTA Builders	Public Bidding	OIAS Fund	₱ 4,821,505.00	December 11, 2014	April 11, 2014	TSU Lucinda Campus
Construction of 6-Classrooms Academic Extension Building	Tarlac State University	Construction of 6-Classrooms Extension Building to be used by the students as their classrooms and laboratory rooms	JTA Builders	Public Bidding	MDS-Capital Outlay	₱ 6,777,051.02	February 4, 2014	July 4, 2014	TSU San Isidro Campus
Replacement of Roofing at Jose V. Yap Library	Tarlac State University	Replacement of Roofing of the Library Building	Ayson P.D. Construction	Public Bidding	Special Budget	₱ 573,079.00	July 3, 2014	October 3, 2014	TSU Lucinda Campus

Prepared by:

MENCHIE D. ABELLAR
Secretary, PCEIM

