



PROCUREMENT MONITORING REPORT as of June 30, 2016

Code (PAP)	Items	PMD/Finance	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity										ABC (Php)				Contract Cost (Php)				Date of Receipt of Invitation								Remarks (Explaining changes from APP)					
					Adt/Post of IASB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bid	Bid Evaluation	Post-Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Com pletion	Acceptance/T ransfer	Source of Fund	Total	MOOE	CO	Total	MOOE	CO	List of invited Observers	Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Suit / Bid Open / Evaluated on	Port Qual	NOA	Contract Signed		Delivery/Receipt				
2016-055	Education, Laboratory school reception and moving up Program at TSU Gym on March 31, 2016 at 9am	CAEA	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/7/2016	4/7/2016	4/7/2016	3/31/2016	3/31/2016	SB	10,000.00	n/a	n/a	9,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-056	Rental of 10 unit jeepney to be used as service vehicle of 5 barangay on April 5, 2016 (fetching & drive back) the participants of pre-donated chairs of Sen. Villar at Las Pilas City on April 8, 2016.	UESO	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/14/2016	4/14/2016	4/14/2016			MDS	15,000.00	n/a	n/a	13,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-057	Rental of one (1) (6x4) to pick up the donated chairs of Sen. Villar at Las Pilas City on April 8, 2016.	VP Academic Affairs	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/8/2015	4/15/2016	4/15/2016	4/15/2016	4/15/2016	MDS	10,000.00	n/a	n/a	10,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-059	Senator Pia Cayetano as TSU Board of Regent Member on April 14, 2016, 1:00pm at TSU Gymnasium	GSO & PPO	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/1/2016	4/2/2016	4/3/2016	4/4/2016	4/4/2016	SB	8,000.00	n/a	n/a	7,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-064	to conduct Company Plant Visit & Observe Risk management Practice. Attend Q&A Forum after Plant Tour of Gardena/Bakeries, 1. Upholstery and rehabilitation of the body building machines/and equipments, 2. Repairing and buffing of the body building.	CBA	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/10/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	TF	144,000.00	n/a	n/a	121,060.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-065	Additional Work for the Ongoing Construction of TSU Lumbra Gate and 250 fence	IMO	negotiated procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/18/2015	5/24/2016	5/24/2016	5/24/2016	5/24/2016	SB	569,286.42	n/a	n/a	569,286.42	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	On-going
2016-069	Labor and materials of uniform going to Don Mariano Marcos Memorial State University- North La Union Campus, Sapling, Bactnan, La Union. (May 2016-069)	SOMO	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/10/2015	5/10/2015	5/10/2015	5/10/2016	5/10/2016	TF	45,000.00	n/a	n/a	45,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-070	Labor and installation of Carpet of the Office of the President	Board Secretary	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	29,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	In-process
2016-071	Transportation going to Don Mariano Marcos Memorial State University- North La Union Campus, Sapling, Bactnan, La Union. (May 2016-071)	SOMO	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/17/2015	5/17/2016	5/17/2016	5/17/2016	5/17/2016	TF	40,000.00	n/a	n/a	25,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-072	Labor and materials for the replacement of spare parts of tarpaulin printer machine	BAISO	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/1/2016	6/1/2016	6/1/2016	6/1/2016	6/1/2016	BC	9,800.00	n/a	n/a	8,400.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-073	Rental of 5 units Aircondition Bus during the conduct of Gender- Responsive Team Building, Seminar/Educational Trip on May 27- 2016-073	TSUFHU	small value	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/25/2016	5/25/2016	5/27/2016	5/29/2016	5/29/2016	SB	225,000.00	n/a	n/a	215,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-075	Labor and materials: Replacement of defective tires and accessories for TSU Vehicles (limosa:SE 329)	NSTP	direct contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/17/2016	5/17/2016	5/17/2016	5/17/2016	5/17/2016	SB	39,000.00	n/a	n/a	38,833.30	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-076	Rolodex of Easy Trip of Toyota Innova with plate # SHW 560 and with Tag Serial # 032210129444	NSTP	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/3/2016	6/2/2016	6/2/2016	6/15/2016	6/15/2016	SB	94,340.00	n/a	n/a	78,677.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-078	plate # SHK 314 with tag serial # 031603050701 and Toyota Grandia with plate no. SAA-2386 w/ Tag serial # 030603050713	PPGS	direct contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/11/2016	5/19/2016	5/19/2016	5/20/2016	5/20/2016	SB	15,000.00	n/a	n/a	15,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-079	plate # SF-32 and with Tag Serial # 0311305170684 (formerly used by Unon Escapade with plate no. SEN 559)	PPGS	direct contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/11/2016	5/19/2016	5/19/2016	5/20/2016	5/20/2016	SB	15,000.00	n/a	n/a	15,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-080	table cloth (4 to 6 seats) for TSU Annual Job Fair and Services Caravan 2016 on May 27, 2016, 7am onwards at the Talaba State	PPGS	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/27/2016	5/27/2016	5/27/2016	5/27/2016	5/27/2016	TF	2,500.00	n/a	n/a	1,850.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-081	Toga rental for year end graduation June 2016 (including the distribution and retrieval of toga)	BAISO	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/1/2016	BC	301,550.00	n/a	n/a	231,615.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed



PROCUREMENT MONITORING REPORT as of June 30, 2016

Code (PAP)	Items	Procurement	Actual Procurement Activity										ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation										Remarks (Excluding changes from APP)								
			Mode of Procurement	Pre-Proc Conference	Advs/Post of IAB	Pre-Bid Conf.	Eligibility Check	Sub-Open of Bid	Bid Evaluation	Post-Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Com pletion	Acceptance/T ransfer	Source of Fund	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid on Evalua tion		Post-Qual	NOA	Contract Signing	Delivery/Com pletion				
2016-082	Labor & materials: CAB Diagnostic and evaluation test for TSU Vehicle TOYOTA GRANDIA SF-159	PGSU	direct	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/27/2016	5/27/2016	5/27/2016	5/27/2016	2,500.00	n/a	n/a	1,433.60	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
2016-083	2015 Annual report size 8.5x11.75/Full Color/150pages w/ Ruler/ Perfect Binding/Cover: CS5, 220, Matte Laminated w/	CPAN	small value	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/8/2016	6/9/2016	6/9/2016	6/9/2016	210,000.00	n/a	n/a	115,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	On-going
2016-085	mariano Marcos memorial State University- North La Union Campus, Sapling, Bacracan, La Union May 18-21, 2016), ASCU Solid	SGMO	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/2/2016	6/2/2016	6/2/2016	6/2/2016	18,000.00	n/a	n/a	18,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-086	Fabrication of Plaque to be used on 32th Commemoration Exercises on June 3, 6, 7, 8 and 9 2016 at TSU Gym (8:00am) and 9 2016 at TSU Gym (8:00am)	ARO	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/3/2016	5/3/2016	5/3/2016	5/3/2016	17,500.00	n/a	n/a	10,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-087	Rental of Sound System for the 27th Commemoration Exercises to be used June 3, 6, 7, 8 and 9, 2016 at TSU Gym (8:00am) 9, 2016 9:00am at the TSU gym and the Bachelors Services on June 3, 2016 8:00am	ARO	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/2/2016	6/2/2016	6/3/2016	6/3/2016	45,000.00	n/a	n/a	42,300.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-088	and Socialization on May 31, 2016 Graduation (8:00am to 4:00pm) (Socializations 6:00pm to 12pm)	NSTP	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/26/2016	5/26/2016	5/27/2016	5/27/2016	30,000.00	n/a	n/a	28,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed
2016-089	Labor and materials: change oil, and replacement of parts for TSU Vehicle Adventure SJK 314	Motorpool	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/16/2016	6/16/2016	6/16/2016	6/16/2016	18,840.00	n/a	n/a	18,840.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	On-going
2016-095	Labor and materials: Fabrication and installation of Sliding Window Glass at Driver's quarter, TSU Main Campus	Motorpool	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/15/2016	6/21/2016	6/22/2016	6/22/2016	7,700.00	n/a	n/a	7,590.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	On-going
2016-096	Rental of 1 van to be used in the 17th Annual National Convention at Century Park Hotel, Malate, Manila on May 27, 2016 ETD: 5am	VP Academic	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/2/2016	6/2/2016	6/2/2016	6/2/2016	5,000.00	n/a	n/a	4,300.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
2016-098	Labor and Materials: Fabrication and Installation of Cubicle at Faculty Room CCS Building, San Isidro Campus	CCS	small value	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/15/2016	6/28/2016	6/28/2016	6/28/2016	195,478.92	n/a	n/a	172,850.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	On-going
2016-100	5,446 Certificate for NSTP Graduation (Site 8,5727) Permittance	NSTP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	35,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	On-going	
2016-101	Rental of three (3) airconditioned Bus for the TSU NASA Rebuilding Seminar on June 12-13, 2016 at Phi-Phi Beach Resort	NASA	small value	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/10/2016	6/10/2016	6/11/2016	6/14/2016	96,000.00	n/a	n/a	90,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
2016-102	Change oil and oil filter of 2015 Econ View Am	PPSSO	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/28/2015	7/5/2016	7/5/2016	7/5/2016	2,525.00	n/a	n/a	2,525.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
2016-103	Blue print of refurbishment of Chemistry laboratory rooms (phase 1) (254-9-229) (254-9-900)	INO	Petty Cash	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/16/2016	6/16/2016	6/16/2016	6/16/2016	900.00	n/a	n/a	720.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
2016-104	Plotting of drawing plan refurbishment of chemistry laboratory room Phase 1) 9 sheets 20x30	INO	Petty Cash	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/16/2016	6/16/2016	6/16/2016	6/16/2016	900.00	n/a	n/a	900.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
2016-105	Fabrication of wooden plaques (4"x6"1 per sample, Fabrication of wooden medals (2.5 diameter) per sample	CT	shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/9/2016	6/16/2016	6/16/2016	6/16/2016	17,000.00	n/a	n/a	15,618.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
2016-106	Labor and Materials: Change oil for TSU Vehicle Toyota Grandia SF 159	Motorpool	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	8,735.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	On-going	
2016-107	Labor and Materials: Change oil for TSU Vehicle (Innova SF 324)	Motorpool	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	9,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	On-going	



PROCUREMENT MONITORING REPORT as of June 30, 2016

Code (PAP)	Items	Procurement Method	Pre-Proc Conference	Add/Post of MSB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bid	Bid Evaluation	Four Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Fin. Unoner	Source of Fund	ABC (Pnp)			Contract Cost (Pnp)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Escrowing changes from App)					
																Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluat on	Post Qual	NOA		Contract Signing	Delivery/Fin. changes from App			
2016-02-037	Stamp-Certified true copy	Medical	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	MOS	2,500.00	n/a	n/a	1,390.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered			
2016-02-038	Glass, center table 1727-X25-172-X259	TSU Hotel	n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/3/2016	3/3/2016	3/4/2016	4/29/2016	3/1/2016	MOS	10,000.00	n/a	n/a	8,250.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered		
2016-02-039	Office supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/8/2016	3/8/2016	3/9/2016	3/9/2016	3/9/2016	MOS	3,000.00	n/a	n/a	2,490.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered		
2016-02-040	Medical and Dental supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/13/2016	4/13/2016	5/5/2016	5/5/2016	4/22/2016	SB	240,000.00	n/a	n/a	146,785.80	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2016-02-042	Pyralogs		n/a	n/a	n/a	n/a	n/a	n/a	n/a						SB	471,380.00	n/a	n/a	287,711.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered		
2016-02-042	Cleaning materials		n/a	n/a	n/a	n/a	n/a	n/a	n/a						SB	126,000.00	n/a	n/a	63,168.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2016-02-044	Communications equipment		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/12/2016	3/12/2016	5/3/2016	5/3/2016	5/3/2016	SB	147,660.00	n/a	n/a	16,675.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2016-02-046	Automotive/spare parts		n/a	n/a	n/a	n/a	n/a	n/a	n/a						SB	298,780.00	n/a	n/a	38,974.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2016-02-047	Electronics		n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/22/2016	4/22/2016	5/12/2016	5/12/2016	5/12/2016	SB	1,200.00	n/a	n/a	1,100.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2016-02-049	Computer equipment		n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/22/2016	4/22/2016	5/13/2016	5/13/2016	5/13/2016	HTL	55,000.00	n/a	n/a	53,300.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2016-02-051	Office equipment		n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/21/2016	4/21/2016	4/29/2016	4/29/2016	4/29/2016	BC	101,647.00	n/a	n/a	30,193.20	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-051	Cleaning materials		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/31/2016	3/31/2016	3/31/2016	3/31/2016	3/31/2016	BC	8,000.00	n/a	n/a	1,260.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2016-02-051	Office Supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/7/2016	4/7/2016	4/20/2016	4/20/2016	4/20/2016	BC	12,204.00	n/a	n/a	3,332.80	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2016-02-051	Printing supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/7/2016	4/7/2016	4/29/2016	4/29/2016	4/29/2016	BC	245,000.00	n/a	n/a	186,715.60	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2016-02-052	Agricultural products		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/16/2016	3/16/2016	3/21/2016	3/21/2016	3/21/2016	BC	482,500.00	n/a	n/a	205,016.88	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2016-02-053	Submersible Motor Pump		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/12/2016	3/12/2016	3/17/2016	3/17/2016	3/17/2016	TF	74,800.00	n/a	n/a	72,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2016-02-054	Safety and occupational products		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/15/2016	3/15/2016	3/29/2016	3/29/2016	3/29/2016	SB	95,000.00	n/a	n/a	79,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-056	Vehicle parts & accessories		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/31/2016	3/31/2016	3/31/2016	4/22/2016	4/22/2016	SB	45,600.00	n/a	n/a	8,278.50	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-058	Fire fighting equipment/supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/30/2016	3/30/2016	3/4/2016	3/4/2016	3/4/2016	MOS	12,000.00	n/a	n/a	9,100.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2016-02-059	Airconditioning accessories		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/30/2016	3/30/2016	4/12/2016	4/12/2016	4/12/2016	HTL	9,700.00	n/a	n/a	6,033.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2016-02-060	Computer supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/11/2016	3/11/2016	4/8/2016	4/8/2016	4/8/2016	MDS	42,468.00	n/a	n/a	50,600.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-061	Office supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/18/2016	3/18/2016	5/13/2016	5/13/2016	5/13/2016	MDS	4,000.00	n/a	n/a	2,900.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-061	Computer equipment		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/23/2016	3/23/2016	3/20/2016	3/20/2016	3/20/2016	TF	13,500.00	n/a	n/a	6,750.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-062	Computer supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/18/2016	3/18/2016	3/18/2016	3/18/2016	3/18/2016	TF	50,660.00	n/a	n/a	40,142.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-062	Computer supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/30/2016	3/30/2016	3/31/2016	3/31/2016	3/31/2016	OAS	4,800.00	n/a	n/a	2,400.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-062	Office consumables		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/31/2016	3/31/2016	4/6/2016	4/6/2016	4/6/2016	OAS	36,150.00	n/a	n/a	20,200.40	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-062	Office equipment		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/31/2016	3/31/2016	4/6/2016	4/6/2016	4/6/2016	OAS	19,865.00	n/a	n/a	11,950.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-063	Vehicle accessories		n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/5/2016	5/5/2016	5/6/2016	5/6/2016	5/6/2016	OAS	59,500.00	n/a	n/a	25,690.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-063	Various supplies for TSU Hotel		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/16/2016	3/16/2016	3/16/2016	3/16/2016	3/16/2016	MOS	550.00	n/a	n/a	500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-067	Computer equipment		n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/20/2016	4/20/2016	4/24/2016	4/24/2016	4/24/2016	MOS	495,643.92	n/a	n/a	11,744.50	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-071	Automotive supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/18/2016	3/18/2016	3/20/2016	3/20/2016	3/20/2016	SB	18,000.00	n/a	n/a	17,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-072	Computer supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/18/2016	3/18/2016	3/31/2016	3/31/2016	3/31/2016	MOS	78,500.00	n/a	n/a	66,447.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-073	Printing supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/5/2016	5/5/2016	5/11/2016	5/11/2016	5/11/2016	SB	639,584.65	n/a	n/a	97,700.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-074	Sports materials		n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/20/2016	4/20/2016	5/25/2016	5/25/2016	5/25/2016	TF	473,777.00	n/a	n/a	324,734.85	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-075	Computer supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/18/2016	3/18/2016	3/31/2016	3/31/2016	3/31/2016	MOS	6,880.00	n/a	n/a	3,676.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-078	Hardware		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/29/2016	3/29/2016	3/31/2016	3/31/2016	3/31/2016	SB	12,000.00	n/a	n/a	10,640.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-079	Computer supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/31/2016	3/31/2016	5/3/2016	5/3/2016	5/3/2016	MDS	60,500.00	n/a	n/a	43,805.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-02-079	Copier supplies		n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/26/2016	4/26/2016	4/26/2016	4																						



PROCUREMENT MONITORING REPORT as of June 30, 2016

Code (PMB)	Item	PMB/Estimate	Mode of Procurement	Pre-Priced Conference	Add/Post of UAB	Pre-Bid Conf	Eligibility Check	Site-Open of Bid	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Transfer of Fund	Source	Total	MOOE		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from APR)						
																		CO	Total		Invited	Pre-Bid Conf	Pre-Bid Conf	Check	Open of Bids	Bid on		Post Qual	MOA	Contract Signing	Delivery/Completion		
2016-03-097	Office supplies	Guidance	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/5/2016	4/5/2016	4/5/2016	4/6/2016	4/6/2016	TF	1,970.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2016-03-098	Refill	Medical	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/14/2016	4/14/2016	4/14/2016	4/20/2016	4/20/2016	MDS	2,600.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-03-099	Alcon supplies	Medical	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/6/2016	4/6/2016	4/6/2016	5/12/2016	5/12/2016	BC	16,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-101	Computer supplies	offices / colleges	SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/20/2016	4/20/2016	4/20/2016	5/15/2016	5/15/2016	SB	100,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-102	Refill, Gas	CBA	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/15/2016	4/15/2016	4/15/2016	5/6/2016	5/6/2016	MDS	12,400.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-104	Information Technology Equipment	MISO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/20/2016	4/20/2016	4/20/2016	5/25/2016	5/25/2016	SB	45,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-105	Hardware items	TSU Hotel	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/20/2016	4/20/2016	4/20/2016	5/25/2016	5/25/2016	SB	6,300.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-106	Hardware and Electrical Supplies	PPD	SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/6/2016	5/6/2016	5/6/2016	5/6/2016	5/6/2016	HTL	359,305.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-108	Diesel	Procurement	contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SB	100,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-109	Tarpaulin and heat press supplies	TSU Hotel	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SB	359,305.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-111	Appliances	Grad Sch	SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/5/2016	5/5/2016	5/5/2016	6/7/2016	6/7/2016	HTL	49,400.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-113	Fire Safety Equipment	CT	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/5/2016	5/5/2016	5/5/2016	5/24/2016	5/24/2016	TF	165,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-115	Security/Safety materials	CSO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/17/2016	5/17/2016	5/17/2016	5/31/2016	5/31/2016	SB	84,800.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-117	Office Supplies	PSWF	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/20/2016	5/20/2016	5/20/2016	5/27/2016	5/27/2016	MDS	30,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-118	Information Technology Equipment	CBA	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/6/2016	5/6/2016	5/6/2016	5/4/2016	5/4/2016	SB	29,700.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-119	Information Technology Equipment	CCS	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SB	72,200.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-120	Information Technology Equipment	MISO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SB	286,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-122	Hardware supplies	BASO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/25/2016	5/25/2016	5/25/2016	5/31/2016	5/31/2016	BC	42,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-123	Electrical Supplies	PPGSO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/13/2016	5/13/2016	5/13/2016	5/25/2016	5/25/2016	MDS	27,950.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-124	Office Supplies	Cashiering	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/17/2016	5/17/2016	5/17/2016	6/1/2016	6/1/2016	MDS	7,100.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-04-125	Office Supplies	HRMDO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/17/2016	5/17/2016	5/17/2016	6/1/2016	6/1/2016	MDS	4,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-128	Tokens, service award	HRMDO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/17/2016	5/17/2016	5/17/2016	6/1/2016	6/1/2016	SB	9,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-129	Dietsel	Admin	direct contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/9/2016	6/9/2016	6/9/2016	6/30/2016	6/30/2016	SB	493,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-130	Office equipment	VP AF	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/25/2016	5/25/2016	5/25/2016	6/22/2016	6/22/2016	SB	40,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-131	Accountable forms, official receipts	Cashiering	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/25/2016	5/25/2016	5/25/2016	6/22/2016	6/22/2016	SB	128,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-133	Token, ilison	HRMDO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/1/2016	6/1/2016	6/1/2016	6/1/2016	6/1/2016	MDS	9,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	on-going
2016-05-134	Alcon accessories	BASO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/6/2016	6/6/2016	6/6/2016	6/9/2016	6/9/2016	BC	500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-135	Hardware supplies	PPSSU	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/6/2016	6/6/2016	6/6/2016	6/9/2016	6/9/2016	MDS	48,435.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-136	Office Supplies	QAQO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/6/2016	6/6/2016	6/6/2016	6/15/2016	6/15/2016	MDS	28,295.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-139	Ring Binder, 3 ring Legal size	Planning	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/15/2016	6/15/2016	6/15/2016	7/1/2016	7/1/2016	MDS	28,295.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-141	Computer supplies	QAQO/BASO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/15/2016	6/15/2016	6/15/2016	6/24/2016	6/24/2016	MDS	22,200.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-143	Office Supplies	IMQ	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/21/2016	6/21/2016	6/21/2016	6/29/2016	6/29/2016	SB	4,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-144	Glass materials	various offices / colleges	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/15/2016	6/15/2016	6/15/2016	6/29/2016	6/29/2016	MDS	260,977.46	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-144	Janitorial supplies	various offices / colleges	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/15/2016	6/15/2016	6/15/2016	6/29/2016	6/29/2016	HTL	13,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-144	Office equipment	various offices / colleges	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/5/2016	7/5/2016	7/5/2016	6/21/2016	6/21/2016	MDS	60,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-144	Mouse, optical, USB connection type	various offices / colleges	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/21/2016	6/21/2016	6/21/2016	6/29/2016	6/29/2016	SB	16,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-147	Disaster Management supplies/equipment	various offices / colleges	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/21/2016	6/21/2016	6/21/2016	6/29/2016	6/29/2016	SB	289,830.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
2016-05-149	PVC Board Carrier	Medical	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/30/2016	6/30/2016	6/30/2016	6/30/2016	6/30/2016	SB/MDS	148,880.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
Form No.: TSU/PRO-SC-03		Extension	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/16/2016	6/16/2016	6/16/2016	6/16/2016	6/16/2016	MDS	2,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered

